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October 31 1989

Ms Maureen Hunt
US EPA Region 7
WSTM/SPFD/PPMG
726 Minnesota Avenue
Kansas City KS 66101

Subject EPA Contract No 68-W9-0006
Work Assignment No C07011
Work Plan for Potentially Responsible Party Search
for Big River Mine Tailings - Desloge

Dear Ms Hunt
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PRC Environmental Management Inc 1s submutting one copy of the work plan for the
above referenced assignment The proposed technical approach and cost are addressed 1n the
work plan The cost estimate portion of this work plan 1s business confidential The date by
which work must stop if this work plan 1s not approved 1s December 2 1989

If you have any questions or comments on this wok plan please call me at

(913) 281-2277

Sincerely

Lrd ) OO __

David Honier
Regional Manager

cc Billie Perry ZPO (1 copy)
Stephen Kovash CO (1 copy)
Mark Bogina WAM (1 copy)
Ed DiDomenico PRC EMI (letter only)
Robert Van Osten PRC EMI (1 copy)
Jean Michaels PRC EMI (1 copy)
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POTENTIALLY RESPONSIBLE PARTY SEARCH
FOR
BIG RIVER MINE TAILINGS - DESLOGE
ST FRANCOIS COUNTY, MISSOURI

WORK PLAN

Prepared For

U S ENVIRONMENTAL PROTECTION AGENCY
Office of Waste Programs Enforcement
Washington, D C 20460

Work Assignment No €07011

EPA Region 7

Date Prepared October 31 1989

Site Name Big River Mine
Tailings - Desloge

Contract No 068-W9-0006

Prepared by PRC Environmental
Management Inc
Jean Michaels /
Bette Ross

Telephone No 312/856-8700

EPA Work Assignment Manager Mark A Bogina

Telephone No 913/236-2856

Approved
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egronal Manager
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Financial Manager
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10 INTRODUCTION

PRC Environmental Management Inc (PRC) received Work Assignment No C07011
from the U S Environmental Protection Agency (EPA) to conduct a potentially responsible party
(PRP) search at the Big River Mine Tailings - Desloge site 1n St Francois County Missourt The
assignment will be conducted i1n accordance with EPA s PRP Search Manual dated May 4 1987
(updated August 1987) and PRP Search Supplemental Guidance (OSWER Directive No 9834 3-
2a) dated June 16 1989 This work plan outlines the project approach work schedule estimated
level of effort hours and costs to complete the work assignment

11 BACKGROUND

The Big River Mine Tailings site 1s located on approximately 500 acres near the town of
Desloge St Francois County Missourt PRC has received limited information regarding the
history of the site Lead bearing tailings from mining operations were deposited at the site from
1929 through 1958 The tailings were transported via slurry pipelines from a nearby smelter and
piled at depths up to 100 feet inside a horseshoe bend of the Big River In 1972 property
enclosing the site was donated to St Francois County which in turn donated it to the St Francois
County Environmental Corporation (SFCEC) SFCEC a non-profit organization established a
sanitary landfill on the site 1n 1973

12 STATEMENT OF WORK

The project approach described 1n this work plan s based on EPA s work assignment
discussions with the EPA work assignment manager (WAM) Mark A Bogina and the EPA s PRP
Search Manual and Supplemental Guidance documents In summary the work involves the
following activities

Preliminary meeting with EPA

. Document collection review and organization
Title search
Interviews with government officials
PRP status and historical summation
Historical research of site operations
Report preparation




At EPA s request PRC may conduct additional activities based on the resuits of this
mitial work

13 CONFLICT OF INTEREST

After reviewing the requirements of this work PRC certifies that to the best of its
knowledge 1t has no orgamizational or personal conflicts of interest that would interfere with the
completion of this work assignment

20 PROJECT APPROACH

This section presents PRC s approach to completing this work assignment and lists the
deliverables that will be submitted to EPA

21 ACTIVITIES
The following subsections detail the activities for this work assignment
211 Kickoff Meeting With EPA

PRC personnel will meet with the EPA WAM EPA Region 7 civil investigator site
project manager and assistant regional counsel to discuss (1) the site background and work
assignment objectives (2) the activities to be completed including the potential results and
limitations of each activity and (3) state and local government agency involvement PRC
personnel will obtain RCRA/CERCLA Confidential Business Information (CBI) clearance

212 File Organization

PRC will obtain all EPA documents pertaining to PRPs and their itnvolvement at the site
PRC will also review other federal, state county and municipal government files and obtain
copies of relevant documents as directed by the EPA WAM  All relevant documents will be
Bates-stamped

PRC will then establish PRP files according to the Regional File Structure Each file will
have a typewritten label with the appropriate information PRC will supply all the materials
necessary to complete this activity




213 File Maintenance

PRC will update and maintain the files at the EPA Region 7 office as new information 1§
received and mailings are conducted PRC will incorporate all EPA correspondence subsequent
responses and new evidence chronologically into the appropriate files

PRC will maintain duplicate files of all correspondence for its own use These files will
be locked at all times

214 Title Search

A title search will be conducted of the site property based on boundaries defined by PRC
and the EPA WAM The search will cover the time period from 1958 to the present The
purpose of the title search 15 to determine the ownership of the site for this time period and
obtain information on mortgages liens easements trusts leases and other title documentation A
history of ownership will be prepared to clearly delineate this information Maps and certified
copies of all pertinent documents will be included in the report along with a reference list

PRC will subcontract the title search to a local title company or professional title
researcher through competitive bid procedures The title search should be completed within
1 1/2 months after the starting date

218 PRP Status and Historical Summation

PRC will identify and describe mining companies and other PRPs that have mined milled
or smelted in the St Francois County area and at the site  PRC will research the corporate
history of identified parties When avatlable corporate information will include date of
incorporation current status of the company fate of inactive companies current mailing address
and telephone number (facility headquarters and registered agent) and parent or successor
companies PRC will use the following sources of information to conduct this research

Local/Long Distance Telephone Directory
Libraries

Secretary of State Offices

Post Office

Local Chamber of Commerce

City and County Clerk or Recorders Office




Tax Assessor s Office

Information on PRPs that are tndividuals or privately held companies may not be readily
available for review PRC will obtain guidance from the WAM as these situations arise

216 Historical Research of Site Operations

A site description and operational history will be developed The extent of the research
and level of detail required will be discussed beforehand with the WAM

217 Report Preparation

PRC will submit monthly progress report to EPA as well as three additional reports an
mterim summary report a draft PRP Search report and the final PRP Search report

The interim summary report will cover the work conducted to date identify potentially
responsible mining compantes and those companies rejected for further review and present the
rationale for such decisions

PRC will submit the PRP Search report in draft and final forms The report will present
the background and history of the site operational and compliance history PRP relationships to
the site title search results interview summaries and PRP status and history The project
approach research results and PRC s recommendations for additional research will also be
included All relevant financial information will be presented in the report The report will be
fully referenced citing specific sources for all information

The final PRP Search report will address EPA comments on the draft report and will be
submatted 15 days after receiving EPA s comments Any EPA comments not addressed in the
final report will be addressed in a letter of explanation All reports will be marked Enforcement
Confidential "

PRC will also provide written monthly reports to EPA covering progress to date
anticipated problems and possible solutions PRC will also provide weekly verbal reports to the
WAM




22 DELIVERABLES
PRC will submit the following deliverables under this work assignment

Monthly Progress Reports (20th of each month)
Interim Report (Draf't)

Final Report (Draft)

Final Report (Final)

30 WORK SCHEDULE

The schedule for this assignment 1s shown on Figure 1

40 PERSONNEL

Regional Manager

David Homer (P4) Environmental Scientist
913/281-2277

Work Assignment Manager

Jean Micheals (P2) Environmental Engineer
312/856-8700

Project Staff

Claudia Vines Technical Staff (P1)
Bette Ross Technical Staff (P2)
Glen Barwegan Technical Staff (P2)
Terry Quirk Technical Staff (P2)
Carol Edwards Technical Editor (P3)
Dave Liu QA/QC Coordinator (P4)



FIGURE 1
WORK SCHEDULE FOR WORK ASSIGNMENT NO Qo011

Activity Day 1 Day 15 Day 30 Day 45 Day 60 Day 75 Day 90 Day 105 Day 120
Kickoft Meeting® (4)
Tasks

File Organization

File Maintenance
Title Search
PRP Status

Histoncal Research of

R
R
1
L
Corporate History Fie s e a1 om0 —
of Site Operations e

L

Report Preparation
Monthy Reports ( &) ( &) (&)
Interim Report (Draft) (&)

Mid Project Meeting (&)

Final Report {Draft) (4)

Final Report (Final) (&)

®  Work assignment completion dates are pending confimation of the kickoff meeting [*Day 1 ] date tentatively set for December 4 1989




50 INTERVIEWS/SUBCONTRACTORS/CONSULTANTS

At the WAM s direction PRC will interview government officials and other persons who
are familiar with the site EPA does not anticipate the need for private investigation services If
these services are required at a later date PRC and the WAM will discuss the budget and PRC
will request an amendment to the work assignment if necessary

A title search company will be selected based on competitive bidding to conduct the title
search Costs for the title search are included in the cost estimate However the extent of
research 1s uncertain at this time Additional money may be required 1if the site property history
1S more complex than anticipated

60 EXCEPTIONS TO THE ASSIGNMENT OR ANTICIPATED PROBLEMS

The work schedule and level of effort (LOE) hours required to complete this work
assignment were estimated based on discussions with the WAM Mark A Bogina and on PRCs
past experience with PRP searches If the assignment 15 found to be more complex than
originally anticipated the WAM will be notified 1n advance of the need for additional LOE
hours or dollars The period of performance for this work assignment s until May 31 1990

At the request of the WAM PRC will provide additional support services such as
Assisting 1n preparing CERCLA 104(e) letters or special notice letters
Reviewing 104(e) letter responses to gain additional site-related

information

Any additional activities may affect the budget and schedule PRC will discuss the
budget and schedule with the WAM as additional activities are requested

An outside copying service may be used to reproduce documents at the government
agencies Costs for this service are not included 1n the current cost estimate




70 QUALITY ASSURANCE

PRC s Quality Assurance (QA) Program Plan dated March 1988 has been incorporated
by reference into the TES 9 Contract Consequently all activities and deliverables under this
work assignment are subject to a contract required program QA or system Quality Control (QC)
audit carried out by the auditor or his designee The program audit results and any required
corrective actions will be included 1n the monthly progress reports














